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Telephone   (603) 673-8855 

           Fax   (603) 673-8136 

 

MINUTES 

Safety Complex Building Committee 2012-2013 

Police Facility at Safety Complex 

Wednesday, April 24, 2013 
 

 

Present:  Peter Cook (chair); John Carr (Selectboard rep), Brendan Denehy (vice chair), Francis (Buddy) 

Dougherty, Ann Somers, Keith Thompson, Wes Whittier (Ambulance Director) 

 

Not present: Dana MacAllister, Gerald (Jerry) Roche, Dennis Skey, Police Dept. representative 

 

 

The meeting was called to order at 7:05 p.m. in the now-Ambulance Training/public meeting room. 

 

Peter reported that he visits the Safety Complex most days, monitoring the interior and exterior punch lists, 

frequently consulting with John Urdi of The Architects.  Notable issues have included some doors which didn’t 

close properly, floor finishing which apparently suffered from timing conflicts with other activities, and the 

appearance of the ballistic reception window which was a challenge to install.  All items either have been 

resolved or are in process.  The booking room has received its first “guest.” 

 

Moving forward, there will be several different projects going on outside, with services provided by Farwell 

Construction partly under the contract with Eckman Construction, partly from the balance of project funds 

solely under committee jurisdiction, and partly from funds provided separately by the Town to make some long-

needed corrections to the Ambulance facility, most logically done at the same time by the same provider.  Peter 

will manage the finances of these projects so that all parts are paid for from the appropriate funds.  The 

expenditure of the proceeds of the bond that was approved at Annual Town Meeting in 2012 must meet strict 

audit requirements. 

 

Some of the grading and loaming will begin within the next week or two.  Eckman is responsible for loaming 

and seeding the disturbed areas.  Three bids have been received for irrigation of the lawns, and more may be 

solicited.  They will be modularized to provide the maximum flexibility to work within the different budgets 

involved.  The second coat of blacktop will be applied within about three weeks, depending on the weather.  We 

took a “field trip” outdoors to discuss details of the blacktopping and stone drip trenches.  Peter will price out 

an additional driveway-quality section in front of the pump house to allow for snow plowing, since routine 

access will be required year round.   
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A formal fire system affidavit that was not anticipated will cost $810, and there will be annual costs for 

inspection of the fire suppression system.  Major phone issues at move-in have been resolved with no loss of 

service, thanks to the town’s new IT service.  An Ethernet switch cost an unanticipated $1,300-1,400.  

Nevertheless, including conservative allowances for further anticipated expenses, we remain under budget.  

John will check with Tad to see whether some funds for landscaping that were discussed during the last budget 

season in fact are currently on the books.  Buddy asked about a warranty on seeding and loaming, mentioning 

problems arising some years ago. 

 

Brendan offered some thoughts to keep in mind as we develop a landscaping plan: 

 Some open, level space available on the front lawn for events similar to Old Home Days 

 A town information sign visible to passersby on Route 13, e.g. to announce Town Meeting or other 

events 

 Space left for a sidewalk which may someday extend from Route 130 up along Route 13 

 For the town-wide open house/dedication, it would be nice to plant a tree 
 

Wes will provide a plot plan for our use in laying out a landscaping plan.  Peter will talk with Bill Quigley 

about open house dates.  We will need to engage Chief Quigley at some point to determine the best locations for 

boulders and berms. 

 

The meeting was adjourned at 8:50 p.m.  The next meeting will be Tuesday, May 7, 7:00 pm in the Safety 

Complex Ambulance Training/meeting room.   

 

 

Minutes submitted by Ann Somers  


